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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00075

                PREVIOUS CONTRACT AMOUNT:          $53,001,473

                AMOUNT OF THIS MODIFICATION:       $   249,491

                NEW CONTRACT AMOUNT:               $53,250,964

Modification P00075 is issued to incorporate the following changes into the contract:

1.  Engineering Change Proposal (ECP) LAVSLEP-394FR0A0, LAV-25 Turret Cover Redesign, is approved and incorporated into the contract.

   a. This ECP deletes the previous Turret Cover and replaces it with a redesigned Turret Cover.  The redesigned Turret Cover kit

includes the cover itself plus a Bag and Repair Kit.  The Contractor shall deliver a total of 407 each of the redesigned Turret Cover

kit.

   b. This change results in a net increase in the contract amount, allowing for the deletion of the old cover and the addition of the

new cover of $249,491.

   c. CLIN 6003 is hereby created to incoporate the new Turret Cover into the contract schedule.

      1) SLIN 6003AA is created in the amount of $176,231 for the Turret Cover.  This amount is just for the increase in the amount of

the Turret Cover over the amount of the original cover.  SLINs 2001AA and 3001AA remain unchanged and include the amount of the original

Turret Cover.  The unit price of the increase for the 407 kits is $433.

      2) SLIN 6003AB is created in the amount of $36,630 to incorporate the Turret Cover Bag into the contract schedule.  The unit price

for the 407 bags is $90.

      3) SLIN 6003AC is created in the amount of $36,630 to incorporate the Turret Cover Repair Kit into the contract schedule.  The

unit price for the 407 Repair Kits is $90.

   d. The Turret Covers shall be delivered separately from the rest of the SLEP Kits.  Each Turret Cover will be delivered with a Bag

and Repair Kit.  The Turret Covers shall be delivered in accordance with the schedule shown below and in Section F:

      Days After Award              Number of

      of Modification P00075        Turret Covers

              65                       21

             110                       40

             155                       60

             200                       60

             245                       60

             290                       60

             335                       60

             380                       46

2.  The parties agree that any and all claims for further contract adjustment for the changes incoporated by this modification, beyond

the terms set forth in this modification, are hereby waived and released.

3.  As a result of this modification, the total amount of the contract is increased by $249,491.  All terms and conditions of the

contract, other than those described above, remain unchanged.

                                               *** END OF NARRATIVE A 076 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6003          SECURITY CLASS: Unclassified

6003AA        LAV-25 TURRET COVER - COVER                                            EA                    $        176,231.00              ___________________________                                                                   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: REVISED TURRET COVERS

              PRON: T132T5814K    PRON AMD: 01    ACRN: AT

              CUSTOMER ORDER NO: M9545003MP32021

                                                                             407       EA           $433

                  Revised Turret Covers for the LAV-25 per ECP

                  LAVSLEP-394 and Modification P00075.

                  CLIN 6003AA is just for the increase in the

                  amount of the Turret Covers over the price

                  for the original Turret Covers, which remains

                  in CLINs 2001AA and 3001AA.

                  The quantity of Turret Covers is 407 each.

                  The unit price for these items (the increase

                  over the original price, not the entire price

                  of the Turret Covers) is $433 each.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                  FOB: Origin

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       176,231.00

                  See Modification P00075 for Delivery Schedule.

                              (End of narrative F001)
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6003AB        LAV-25 TURRET COVER - BAG                                              EA                    $         36,630.00              _________________________                                                                     __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: REVISED TURRET COVERS LAV 25

              PRON: T132T5814K    PRON AMD: 01    ACRN: AT

              CUSTOMER ORDER NO: M9545003MP32021

                                                                             407       EA           $ 90

                  Revised Turret Cover Bag for the LAV-25 per

                  ECP LAVSLEP-394 and Modification P00075.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                  FOB: Origin

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        36,630.00

                  See Modification P00075 for Delivery Schedule.

                              (End of narrative F001)

6003AC        LAV-25 TURRET COVER - REPAIR KIT                                       EA                    $         36,630.00              ________________________________                                                              __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: REVISED TURRET COVERS LAV 25

              PRON: T132T5814K    PRON AMD: 01    ACRN: AT

              CUSTOMER ORDER NO: M9545003MP32021

                                                                             407       EA           $ 90

                  Revised Turret Cover Repair Kit for the LAV-25

                  per ECP LAVSLEP-394 and Modification P00075.
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                  FOB: Origin

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        36,630.00

                  See Modification P00075 for Delivery Schedule.

                              (End of narrative F001)
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SECTION F - DELIVERIES OR PERFORMANCE
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Delivery Schedule

F.1  Delivery of Phase I Prototype SLEP Vehicles (C.1.2.2 and C.11.1).  The contractor shall deliver five (5) prototype vehicles

(four (4) vehicles for DT/OT testing (CLIN 1001AA and one (1) vehicle for ILS development (CLIN 1001AB)) by NLT 12 months after

contract award (MAC).  The contractor shall also deliver two (2) each of any test sets and five (5) dehumidification systems, if

included in the proposal by NLT 12 MAC.  The contractor shall deliver one (1) each LAV-AT SLEP prototype vehicle no later than eight (8)

months after award of Modification P00019.  This vehicle shall be shipped in place and remain at the contracor's facility to support

engineering design risk reduction and ILS activities.

F.2  Delivery Schedule for Phase II SLEP Production Options.  The contractor shall deliver SLEP vehicle upgrade kits and integrate them

into LAV vehicles upon exercise of options so as to meet the following schedules:

F.2.1  SLEP Vehicle Upgrade Kit Delivery Schedule.  The Contractor shall deliver SLEP kits in accordance with the following schedule:

FY02 OPTION - MOD KIT DELIVERY

CLIN    VARIANT  TOTAL   Feb    Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec    Jan    Feb    Mar

                         2003   2003   2003   2003   2003   2003   2003   2003   2003   2003   2003   2004   2004   2004

2001

2001AA  LAV-25    169      1      3     10      5      0      9     15     19     19     19     19     19     19     12

2001AB  LAV-AT     37      0      1      2      1      0      0      7      9      5      5      5      2      0      0

2001AC  LAV-L      40      0      0      1      3      0      4      5      8      5      5      5      4      0      0

2001AD  LAV-C2     26      0      0      1      3      0      1      4      4      3      3      3      3      1      0

2001AE  LAV-M      20      0      0      1      2      0      3      3      3      3      3      2      0      0      0

2001AF  LAV-R      20      0      0      2      3      0      1      4      4      3      3      0      0      0      0

FY02 Deliveries   312      1      4     17     17      0     18     38     47     38     38     34     28     20     12

FY03 OPTION - MOD KIT DELIVERY

CLIN    VARIANT  TOTAL   Dec    Jan    Feb    Mar    Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec    Jan    Feb    Mar

                         2003   2004   2004   2004   2004   20034  2004   2004   2004   2004   2004   2004   2004   2005   2005   2005

3001

3001AA  LAV-25    232      0      0      0      7     19     19     19     19     19     19     19     19     19     19     19     16

3001AB  LAV-AT     54      0      3      5      5      5      5      5      5      5      5      5      5      1      0      0      0

3001AC  LAV-L      54      0      1      5      5      5      5      5      5      5      5      5      5      3      0      0      0

3001AD  LAV-C2     24      0      0      2      3      3      3      3      3      3      3      1      0      0      0      0      0

3001AE  LAV-M      30      1      3      3      3      3      3      3      3      3      3      2      0      0      0      0      0

3001AF  LAV-R      25      3      3      3      3      3      3      3      3      1      0      0      0      0      0      0      0

FY03 Deliveries   419      4     10     18     26     38     38     38     38     36     35     32     29     23     19     19     16

F.2.2  The Contractor shall integrate SLEP upgrade kits into LAVs in accordance with the following schedule.

Installation of FY02 Upgrade Kits

FPVI Installations           Quantity      Required Installation

LAV-25                          1          135 days after effective date of Modification P00029.

LAV-AT*                         1          135 days after effective date of Modification P00029.

LAV-L                           1          135 days after effective date of Modification P00029.

LAV-C2                          1          135 days after effective date of Modification P00029.

LAV-M                           1          135 days after effective date of Modification P00029.

LAV-R                           1          135 days after effective date of Modification P00029.

Total                           5*

*The FPVI LAV-AT is a prototype, not a production deliverable.  The Contractor shall install a kit on this prototype vehicle; then
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uninstall it when complete.  Thus, the amount for calculation of the total installations is only five, not six.

FY03 OPTION - VEHICLE INTEGRATION OPTION (CLIN 3005AA)

                          FY03                            FY04                                      FY05

Location                  2nd Qtr   3rd Qtr   4th Qtr     1st Qtr   2nd Qtr   3rd Qtr   4th Qtr     1st Qtr      Total

Camp Pendleton                1         7        14          19        39        15        39         29          163

Camp Lejeune                  0         7        13          19        30        10        30         24          133

Twenty Nine Palms             0         0         0          12        30        10        22          0           74

Total FY03 Integrations       1        14        27          50        99        35        91         53          370

FY04 OPTION - VEHICLE INTEGRATION OPTION (CLIN 4003AA)

                          FY04        FY05

Location                  4th Qtr     1st Qtr   2nd Qtr      Total

Camp Pendleton                0          10        29          39

Camp Lejeune                  0           6        21          27

Twenty Nine Palms             8          30        19          57

Total FY03 Integrations       8          46        69         123

ADDITIONAL VEHICLE INTEGRATION

Addtional SLEP Upgrade Kit installations peformed by the Contractor as consideration for the revision of the kit delivery schedule per

Modification P00058.

                            May       Jun

Location                    2004      2004         Total

Camp Pendleton               13        11           24

Camp Lejeune                 10        10           20

Twenty Nine Palms            10        10           20

AdditionalIntegrations       33        31           64

F.2.3  ADDCAM Kit Delivery Schedule.  The Contractor shall deliver ADDCAM kits in accordance with the following schedule:

ADDCAM for Exhaust Shroud       Months after award date (P00072)

CLIN 6002AA                     5       6       7       8       9       10      11      12      Total

Quantity per month              100     100     100     100     100     100     100     41      741

ADDCAM for Wheel Covers (Option) Months after option exercise

CLIN 6002AB                     5       6       7       8       9       10      11      12      13      14      15      Total

Quantity per month              70      70      70      70      70      70      70      70      70      70      41      741

F.2.4  LAV-25 Turret Cover Delivery Schedule

F.2.4.1  Turret Covers - CLIN 6003AA.

      Days After Award              Number of

      of Modification P00075        Turret Covers

              65                       21

             110                       40

             155                       60
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             200                       60

             245                       60

             290                       60

             335                       60

             380                       46

F.2.4.2  Turret Cover Bags and Repair Kits - CLINs 6003AB and 6003AC.  One Turret Cover Bag and one Turret Cover Repair Kit will be

delivered with each Turret Cover in accordance with the schedule set forth in paragraph F.2.4.1 above.

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6003AA  T132T5814K             AT       2        $               0.00  $         176,231.00            $         176,231.00

        M9545003MP32021

6003AB  T132T5814K             AT       2        $               0.00  $          36,630.00            $          36,630.00

        M9545003MP32021

6003AC  T132T5814K             AT       2        $               0.00  $          36,630.00            $          36,630.00

        M9545003MP32021

                                                                           _________________

                                                         NET CHANGE    $         249,491.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AT        17  35110920383100080200674432D02380500003MP32021                        $         249,491.00                                                                                                          __________________

                                                                                          NET CHANGE    $         249,491.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      53,001,473.00              $         249,491.00              $      53,250,964.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 015     ECPS/RFDS/RFWS                                                 26-OCT-2001      001

 11 11

DAAE07-00-C-M010 P00075

METRIC SYSTEMS CORPORATION



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 015

                                                       ATTACHMENT 15

                 ENGINEERING CHANGE PROPOSALS(ECPs)/REQUEST FOR DEVIATIONS(RFDs)/REQUEST FOR WAIVERS(RFWs)

1.  The following ECPs have been incorporated into the contract:

a. Incorporated by Modification P00021:

LAVSLEP-001FR0A0

LAVSLEP-004FR0A0

LAVSLEP-005R1FR01A0

LAVSLEP-006FR0A0

LAVSLEP-009FR0A0

b. Incorporated by Modification P00059:

LAVSLEP-003FR0A0       LAVSLEP-078FR0A0       LAVSLEP-134FR0A0       LAVSLEP-193FR0A0       LAVSLEP-245FR0A0       LAVSLEP-304FR0A0

LAVSLEP-007R1FR01A0    LAVSLEP-080R3FR03A0    LAVSLEP-136FR0A0       LAVSLEP-194FR0A0       LAVSLEP-246FR0A0       LAVSLEP-306FR0A0

LAVSLEP-024FR1A0       LAVSLEP-081FR0A0       LAVSLEP-138FR0A0       LAVSLEP-195FR0A0       LAVSLEP-249FR0A0       LAVSLEP-307FR0A0

LAVSLEP-027R2FR2A0     LAVSLEP-083FR0A0       LAVSLEP-139FR0A0       LAVSLEP-196R1FR01A0    LAVSLEP-253FR0A0       LAVSLEP-317FR0A0

LAVSLEP-029FR0A0       LAVSLEP-086FR0A0       LAVSLEP-142FR2A0       LAVSLEP-197FR0A0       LAVSLEP-255FR0A0       LAVSLEP-318FR0A0

LAVSLEP-030FR0A0       LAVSLEP-091FR0A0       LAVSLEP-143FR0A0       LAVSLEP-198FR0A0       LAVSLEP-257FR0A0       LAVSLEP-319FR0A0

LAVSLEP-032FR0A0       LAVSLEP-092FR0A0       LAVSLEP-146FR0A0       LAVSLEP-199FR0A0       LAVSLEP-259FR0A0       LAVSLEP-320FR0A0

LAVSLEP-037FR0A0       LAVSLEP-093FR0A0       LAVSLEP-148FR0A0       LAVSLEP-200FR0A0       LAVSLEP-262FR0A0       LAVSLEP-323FR0A0

LAVSLEP-038FR0A0       LAVSLEP-094FR0A0       LAVSLEP-150FR0A0       LAVSLEP-201FR1A0       LAVSLEP-263FR0A0       LAVSLEP-327FR0A0

LAVSLEP-040FR1A0       LAVSLEP-096FR0A0       LAVSLEP-151FR0A0       LAVSLEP-206FR0A0       LAVSLEP-265R1FR1A0     LAVSLEP-329FR0A0

LAVSLEP-043FR1A0       LAVSLEP-098FR0A0       LAVSLEP-152FR0A0       LAVSLEP-209R1FR1A0                            LAVSLEP-330FR0A0

LAVSLEP-044FR0A0       LAVSLEP-099FR0A0       LAVSLEP-153FR0A0       LAVSLEP-210FR0A0       LAVSLEP-268FR0A0       LAVSLEP-331FR0A0

LAVSLEP-048FR0A0       LAVSLEP-100FR0A0       LAVSLEP-154FR1A0       LAVSLEP-212FR0A0       LAVSLEP-269FR0A0       LAVSLEP-332FR0A0

LAVSLEP-049FR2A0       LAVSLEP-102FR0A0       LAVSLEP-155FR0A0       LAVSLEP-214FR0A0       LAVSLEP-270R2FR02A00   LAVSLEP-336FR0A0

LAVSLEP-051R2FR2A0     LAVSLEP-103FR0A0       LAVSLEP-157FR0A0       LAVSLEP-215FR0A0       LAVSLEP-271R2FR02A00   LAVSLEP-339FR0A0

LAVSLEP-052FR0A0       LAVSLEP-104FR0A0       LAVSLEP-159FR0A0       LAVSLEP-217FR0A0       LAVSLEP-272FR0A0

LAVSLEP-053FR1A0       LAVSLEP-105FR0A0       LAVSLEP-161FR0A0       LAVSLEP-218FR0A0       LAVSLEP-273FR0A0       LAVSLEP-025FR0A0

LAVSLEP-054R3FR3A0     LAVSLEP-106FR0A0       LAVSLEP-164FR0A0       LAVSLEP-219FR0A0       LAVSLEP-274FR0A0       LAVSLEP-082FR0A0

LAVSLEP-055FR0A0       LAVSLEP-107FR0A0       LAVSLEP-165FR0A0       LAVSLEP-220R1FR1A0     LAVSLEP-275FR0A0

LAVSLEP-056FR0A0       LAVSLEP-108FR0A0       LAVSLEP-166FR1A0       LAVSLEP-223FR0A0       LAVSLEP-276FR0A0

LAVSLEP-058FR0A0       LAVSLEP-109FR0A0       LAVSLEP-168FR0A0       LAVSLEP-224FR0A0       LAVSLEP-277FR0A0

LAVSLEP-059FR0A0       LAVSLEP-112FR0A0       LAVSLEP-169FR0A0       LAVSLEP-226R1FR1A0     LAVSLEP-278

LAVSLEP-061FR0A0       LAVSLEP-113FR0A0       LAVSLEP-170FR0A0       LAVSLEP-227FR0A0       LAVSLEP-281R1FR1A0

LAVSLEP-062FR0A0       LAVSLEP-115FR0A0       LAVSLEP-171FR0A0       LAVSLEP-228R2FR2A0     LAVSLEP-282FR0A0

LAVSLEP-063FR0A0       LAVSLEP-116FR0A0       LAVSLEP-172FR0A0       LAVSLEP-229FR0A0       LAVSLEP-283FR0A0

LAVSLEP-065FR0A0       LAVSLEP-117FR0A0       LAVSLEP-173FR0A0       LAVSLEP-231FR0A0       LAVSLEP-284FR0A0

LAVSLEP-066FR0A0       LAVSLEP-118FR0A0       LAVSLEP-174FR0A0       LAVSLEP-232FR1A0       LAVSLEP-286FR0A0

LAVSLEP-067FR0A0       LAVSLEP-119FR0A0       LAVSLEP-175FR0A0       LAVSLEP-233FR0A0       LAVSLEP-287FR0A0

LAVSLEP-070FR0A0       LAVSLEP-120FR0A0       LAVSLEP-176FR0A0       LAVSLEP-235FR0A0       LAVSLEP-288FR0A0

LAVSLEP-071FR0A0       LAVSLEP-123FR0A0       LAVSLEP-179FR0A0       LAVSLEP-237FR0A0       LAVSLEP-290FR0A0

LAVSLEP-072FR0A0       LAVSLEP-125FR0A0       LAVSLEP-180FR0A0       LAVSLEP-238FR0A0       LAVSLEP-293FR0A0

LAVSLEP-073FR0A0       LAVSLEP-126FR0A0       LAVSLEP-181FR0A0       LAVSLEP-239FR0A0       LAVSLEP-297FR0A0

LAVSLEP-074FR0A0       LAVSLEP-127FR0A0       LAVSLEP-186FR0A0       LAVSLEP-241FR0A0       LAVSLEP-299FR0A0

LAVSLEP-075FR0A0       LAVSLEP-128FR0A0       LAVSLEP-187FR0A0       LAVSLEP-242FR0A0       LAVSLEP-301FR0A0

LAVSLEP-076FR0A0       LAVSLEP-129FR0A0       LAVSLEP-189FR0A0       LAVSLEP-243FR0A0       LAVSLEP-302FR0A0

LAVSLEP-077FR0A0       LAVSLEP-132FR0A0       LAVSLEP-192FR0A0       LAVSLEP-244FR0A0       LAVSLEP-303FR0A0

c. Incorporated by Modification P00068

LAVSLEP-361FR0A0

d. Incorporated by Modification P00075

LAVSLEP-394FR0A0
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2.  The following RFWs have been incorporated into contract:

a. Incorporated by Modification P00059:

LAVSLEP-RFW02          LAVSLEP-RFW10          LAVSLEP-RFW18

LAVSLEP-RFW03          LAVSLEP-RFW13          LAVSLEP-RFW20

LAVSLEP-RFW07          LAVSLEP-RFW14R1        LAVSLEP-RFW21

LAVSLEP-RFW08          LAVSLEP-RFW15          LAVSLEP-RFW22

LAVSLEP-RFW09          LAVSLEP-RFW15R1        LAVSLEP-RFW23
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